
PORT OF PORTLAND DAILY DIARY
PAGE OF

PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Mickey Marine Enterprises, Inc.

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Wednesday, December 26, 2001 REPORT NO. 014

WEATHER Partly to Mostly Cloudy TEMPERATURE 39 - 45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:
Mickey Marine - Foreman, Operator, Tugboat Pilot, Pile
Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Mickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

6:30 am Per telecon to Randy (Columbia Grain), I confirmed that there was no ship on berth. However, Randy indicated that
might change.

7:30 am Per telecon to Darrel (Mickey), he informed me that the crane barge was on the way to the site.

8:45 am Mickey began dredging in Dredge Area 3 with the cable arm bucket. The draft at Bin No.7 was 5.5 feet.

9:00 am Per telecon to Jeff (Port Dredge Captain), I indicated that the Navigation crew should sample water for turbidity testing
at or prior to 12:45 pm.

9:25 am Per telecon with Marcel (Port Project Manager), I provided a project update. Marcel will be on site about noon.

9:50 am Per telecon to Randy (Columbia Grain), he informed me that there would be a barge in the barge slip tomorrow, but no
ship at Berth 501.

Per telecon to Doyle (Port Survey Manager), I indicated that Mickey needed the hydrosurvey results tomorrow to perform a
final clean up of Berth 501 on Friday if needed.

10:10 am Per telecon with Doyle, he informed me that Hagedorn was not able to perform the survey today. He indicated that
they would attempt to perform the survey early tomorrow morning with results by noon tomorrow.

Per voice message to Denise (Port Terminal 4 Manager), I inquired about the Terminal 2 ship schedule.

10:40 am Per telecon with John Fernie (Port Marine Manager), I provided a Terminal 5 dredging operation update. I indicated
that dredging might begin at Terminal 2 late this week. He will notify Paul (SSA).

Mickey continued the dredging operation in Dredge Area 3. The dump scow draft at Bin No.7 was 8 feet. The screen was
over Bin Nos. 3 and 4. Bin Nos. 3 and 4 were nearly full. I notified Andy that there would be a barge in the barge slip tomorrow.
I informed him that the hydrosurvey of Berth 501 would be conducted in the morning with results possibly by around noon.

11:00 am Per telecon with John Childs (Port Environmental), the 12:45 pm sampling time was confirmed.

12:50 pm Per telecon with John Durst. (Port CCM), I informed him of the Terminal 5 ship schedule and scheduled hydrosurvey.
I also indicated that John Fernie inquired about the dredging of Terminal 2.

1:20 pm Mickey continued dredging. They moved the dredging operation to Dredge Area 1. The screen was over Bin Nos. 5
and 6. Bin Nos. 5 and 6 were nearly full. The draft at Bin No. 7 was at 12.5 feet. There was no turbidity observed 200 feet
downstream from the dredge bucket. IQPPA SF
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1:30 pm Turbidity testing results on water samples taken upstream and downstream from the dredging operation were as
follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Michael 1245 14.4 15.1 15.1 14.9 15.8 15.6 19.0 16.8 None

1:50 pm I took photographs of the dredging operation in Dredge Area 1.

2:30 pm Per telecon with Andy (Hickey), they completed the dredging of Dredge Areas 1, 2, and 3.

2:40 pm Per telecon to Cliff (Hickey), he informed me that they planned to dredge at Terminal 2 or Terminal 5 after the barge
was emptied tomorrow.

2:55 pm Per telecon to Paul (Terminal 2 SSA), there will be a barge at Berth 204 on Saturday that will depart on Sunday. There
was a steel ship due to arrive at Berth 206 on January 2nd. Another ship was scheduled to arrive at Berth 205 on the 13th of
January.

Per voice message to Randy (Columbia Grain), I informed him that Hagedorn would be performing the hydrosurvey at Berth
501 tomorrow morning. 1 indicate that Hickey would dredge the barge slip tomorrow night if the slip was open.

Per telecon to Andy (Hickey), I confirmed that they would dredge at Terminal 2, or perform clean up dredging at Berth 501 if
required, and dredge the Terminal 5 barge slip tomorrow night if the slip was open.

Per telecon to Doyle (Port Survey Manager), I indicated that Hagedorn should survey 10 feet inland of the fender system if
they are able to get the readings.

3:15 pm Per telecon to Jeff (Port Dredge Captain), I indicated that no second sample was required today. I informed him that
there was no anticipated Saturday work. At 3:40 pm, I notified Charles (Port Navigation) and Rob (Port Navigation Manager) as
well.

5:00 pm Per telecon with John (Port CCM), I provided a project update. We discussed that Doyle (Port Survey Manager)
should send tomorrow's hydrosurvey results to Hickey's survey consultant (Minister Glaeser).

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE



>ORT OF PORTLAND DAILY DIARY
PAGE 3 OF

PROJECT Terminal 2 / Terminal 5 Maintenance Dredging CONTRACT NO. 52449/01D015

CONTRACTOR Hickey Marine Enterprises. Inc. SUPERINTENDENT Greg Speyer
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WEATHER Partly to Mostly Cloudy TEMPERATURE 39-45

(signature on hardcopy)-


